Installation of RO plant and drilling Borewells
and accessories in ward no-05
Byatarayanapura Sub Division

Sample Register

Sample Register

Name of Work	Installation of RO Plant and Drilling Borewells and Accessories in Ward No.05
Customer Name	Assistant Executive Engineer, Project Sub Division, BBMP, Bangalore.
Customer Address	Project Sub Division, BBMP, Bangalore.
Agency	Sri.Santhosh Kumar K R , #04, Samrudhi A V R Block, 1st A main, Virupakshapura, Bangalore-97
Work Order Ref	EE(Project)/Ynk Zone/WO/163/2020-21
Job Code	**005-21-000013**
CP Reference ID	**CP-2021-11-20-42**
Remark	

SAMPLE DETAILS

SAMPLE NAME		Date of Casting	Date of Sample Collection	CP ID
CEMENT			19-04-21	CP-2021-11-20-42
C.A 40MM, 20MM			19-04-21	CP-2021-11-20-42
F.A			19-04-21	CP-2021-11-20-42
STEEL			19-04-21	CP-2021-11-20-42
BLOCK(400*200*200)			26-04-21	CP-2021-11-20-42
PCC For Plinth Area	M15	05-05-21	07-05-21	CP-2021-11-20-42
Coping Concrete for SSM	M20	19-05-21	21-05-21	CP-2021-11-20-42
Plinth Beam Concrete	M20	26-05-21	28-05-21	CP-2021-11-20-42
Lintel Beam Concrete	M20	31-05-21	02-06-21	CP-2021-11-20-42
Step Concrete	M20	07-06-21	09-06-21	CP-2021-11-20-42
Coping Concrete for SSM	M20	12-06-21	14-06-21	CP-2021-11-20-42
Plinth Beam Concrete	M20	18-06-21	21-06-21	CP-2021-11-20-42
Lintel Beam Concrete	M20	25-06-21	28-06-21	CP-2021-11-20-42
Step Concrete	M20	30-06-21	02-07-21	CP-2021-11-20-42

CIVIL Pro
Sig.....
Date.....
BANGALORE

ಸಹಾಯಕ ಅಭಿಯಂತರರು
ಬಿ.ಬಿ.ಎಂ.ಪ ಬ್ಯಟರಾಯನಪುರ ಉಪ ವಿಭಾಗ

ಸಹಾಯಕ ಕಾರ್ಯ ಪಾಲಕ ಅಭಿಯಂತರರು
ಬ್ಯಾಟರಾಯನಪುರ ಉಪ ವಿಭಾಗ
ಬಿ.ಬಿ.ಎಂ.ಪ. ಬಂಗಳೂರು-24

Coping Concrete for SSM	M20	05-07-21	08-07-21	CP-2021-11-20-42
Plinth Beam Concrete	M20	12-07-21	15-07-21	CP-2021-11-20-42
Lintel Beam Concrete	M20	17-07-21	19-07-21	CP-2021-11-20-42
Step Concrete	M20	24-07-21	26-07-21	CP-2021-11-20-42
Coping Concrete for SSM	M20	26-07-21	28-07-21	CP-2021-11-20-42
Plinth Beam Concrete	M20	30-07-21	02-08-21	CP-2021-11-20-42
Lintel Beam Concrete	M20	07-08-21	09-08-21	CP-2021-11-20-42
Step Concrete	M20	12-08-21	14-08-21	CP-2021-11-20-42
Coping Concrete for SSM	M20	16-08-21	18-08-21	CP-2021-11-20-42
Plinth Beam Concrete	M20	24-08-21	26-08-21	CP-2021-11-20-42
Lintel Beam Concrete	M20	31-08-21	02-09-21	CP-2021-11-20-42
Step Concrete	M20	07-09-21	09-09-21	CP-2021-11-20-42
Coping Concrete for SSM	M20	11-09-21	13-09-21	CP-2021-11-20-42
Plinth Beam Concrete	M20	18-09-21	20-09-21	CP-2021-11-20-42
Lintel Beam Concrete	M20	23-09-21	25-09-21	CP-2021-11-20-42
Step Concrete	M20	29-09-21	01-10-21	CP-2021-11-20-42
Coping Concrete for SSM	M20	05-10-21	07-10-21	CP-2021-11-20-42
Plinth Beam Concrete	M20	11-10-21	13-10-21	CP-2021-11-20-42
Lintel Beam Concrete	M20	19-10-21	21-10-21	CP-2021-11-20-42
Step Concrete	M20	28-10-21	30-10-21	CP-2021-11-20-42
Mortar Sand			01-05-21	CP-2021-11-20-42
Plaster Sand			01-05-21	CP-2021-11-20-42
Purlin			23-04-21	CP-2021-11-20-42

CIVIL Pro
Sig.....
Date.....
BANGALORE

ಸಹಾಯಕ ಅಭಿಯಂತರರು
ಬಿ.ಬಿ.ಎಂ.ಪ ಬ್ಯಾಟರಾಯನಪುರ ಉಪ ವಿಭಾಗ

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ಬ್ಯಾಟರಾಯನಪುರ ಉಪ ವಿಭಾಗ
ಬಿ.ಬಿ.ಎಂ.ಪ, ಬಂಗಳೂರು-26